

July-ToDo List

Description	Due date	Assignee	Task appears on
<input type="checkbox"/> Dedug implemented muel, mutau, elmu, tau ² channel - Cutflow followed recipe https://twiki.cern.ch/twiki/bin/viewauth/CMS/HiggsToTauTauWorking2015 Alexis Kalogeropoulos		Alexis Kalogeropoulos	Next todo list for July-Aug 2015
<input type="checkbox"/> Signal MC study - Study effect of min/max mixing vs stau_L stau_R Alexis Kalogeropoulos - Build several benchmark points and study parton level & GEN/RECO quantities		Alexis Kalogeropoulos	Next todo list for July-Aug 2015
<input type="checkbox"/> GEN level validation Alexis Kalogeropoulos,Alexei - Determine signal efficiency and compare against RECO one		Alexis Kalogeropoulos	Next todo list for July-Aug 2015