
SUMMARY OF THE TECHNICAL CONVENERS MEETING OF 27 November 2017 
 

 
Present: Akira, Matthew, Wataru, Roman, Paul, Akimasa, Jean-Claude, Taikan, Ivan, Felix, Yan, Karsten, 
Claude. 
 
FOLLOW-UP OF PREVIOUS MEETING : 
- The DESY November meeting between Roman and Karsten aimed at progressing on the general 

convention document is postponed to December. 
- Roman has sent the Si-ECAL draft Interface Control Document (ICD) to all subdetectors as a model. 

Preliminary ICDs have also been produced for the Sc-ECAL and the TPC, and progress is reported for 
the Vertex detector. 

- The detector models for physics benchmark simulations have been finalized. No discussion on which 
physics samples should be simulated for detector optimization are needed since all DBD physics 
samples will be produced. 

- Investigations of the VFS group to contribute to the beam background studies have received positive 
feedback from VINCA. Once potential new contributors are known, a meeting in DESY of the relevant 
experts would be welcome to ensure continuity with the IPHC efforts. 

 
INTEGRATION TASK FORCE: 
- An integration taskforce of ~20 core members has been set-up to study the internal organization of 

the ILD detector and its embedding in the experimental hall. 
- A kickoff meeting of the taskforce is foreseen early 2018 in Orsay to get presentations of the interface 

documents and identify the specific issues which need dedicated studies. Claude will check the 
tentative date of 2nd February with the taskforce members. 

- The day before the taskforce meeting can be used to prepare some specific points. It was also 
reminded that the ILD Ichinoseki meeting in February as well as the subsequent CFS meeting in KEK 
will provide good opportunities to discuss issues related to the experimental hall. 

 
DETECTOR COSTING UPDATE 
- The Work Breakdown Sheets (WBS) used for the DBD cost evaluation have been recovered from Henri 

Videau for all subdetectors and will provide a good starting point for the costing update.  
- Once the costing update is organized the subdetectors will have to update their WBS. More realistic 

input is now expected from technological prototypes and spin-offs in other projects. 
 
ICHINOSEKI ILD MEETING  
- Detailed technical talks are scheduled for all subdetectors. Guidelines will be given for the expected 

content, with a focus on the preparation of the ILD technical deliverable due end 2018. 
- It is suggested that some time is reserved for expert technical discussions. The agenda of the meeting 

is under definition and one has to find the best way to allow this (one suggested possibility would be 
to have ½ day of parallel sessions within the agenda).   

 
NEXT VIDYO MEETING: 
- Between 11th and 19th January, 10:00 Paris time, doodle to be distributed. 



SUMMARY OF SHORT TERM ACTIONS (until next meeting) : 
- December meeting at DESY to progress on common convention document (CDI) 
- Nominate BG simulator (expected from VINCA group) and organize a transition meeting at DESY in 

December. 
- Fix date/place of integration task force kick-off meeting (tentative: 2nd February in Orsay) 
- Organize costing update process 
- Optimize ILD Ichinoseki meeting agenda 

 
 
 


